

FY 2015-2018 COMMUNITY FISH LANDING CENTER PROJECT STATUS OF IMPLEMENTATION

As of December 2020

Project Year (A. 1)	LOCATION (A. 2)					A. CFLC Profile			B. CFLC Establishment, Operation, and Management													C. REMARKS (challenges, reasons of delays, additional needs, other issues)					
	Region (A. 2.1)	Province (A. 2.2)	District (A. 2.3)	Municipality (A. 2.4)	Barangay (A. 2.5)	Procured by: (LGU or BFAR- RFO) (A. 3)	CFLC Plan Type (1, 2, 3) (A. 4)	Already conducted with Social Prep by NAPC (Yes or No) (A. 5)	Traditional Fish Landing Site (Yes or No) (A. 6)	No. of Post-harvests Equipment			STATUS OF IMPLEMENTATION (refer to the legend above) (B. 1)	Date Operation Started (mm/dd/yyyy) (if already operational) (B. 2)	Volume of Fish Unloading in MT (monthly) (B. 3)	Activities/Operations Undertaken (To include value-adding activities) (B. 4)	Products (B. 5)	Number of Direct Beneficiaries (B. 6)	Average Net Income of Individual Beneficiary (B. 7)	Names of Major Species caught (Top 5) (B. 8)	Average Price of the Top 5 Commodities (B. 9)		Managed by: (ex. Fishfolk Organization, LGU, Co- managed) (B. 10)	Income of Association Beneficiary (B. 11)	Number of Staff/Workers (B. 12)		
										Fishstalls (A. 7.1)	Chest Freezers (A. 7.2)	Other Equipment/ Materials (A. 7.3)															
2015	13	Agusan del Norte	1	Batum City	Brgy. Masao	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Operational			*Used during harvest of Milkfish				Fresh Milkfish	Milkfish - 110.00/ kilo (3.1) 95.00/ kilo (4.1) 85.00/ kilo (5.1, 6.1) 70.00/ kilo (assured)			Partial operational. The CFLC used as venue for conduct for PO meetings. Need of donation net yet signed by the City Mayor and need to strengthen the fisherfolk organizations who will manage the CFLC operation. Water and electricity connection not yet installed.			
2017	13	Agusan del Norte	2	Buenavista	Poblacion	RFO	Type 1	yes		6 units single and 2 units double with aquarium	2 units		Partial operational	1.0 MT	*Used for mending of nets *Used for sizing of fish *Used as venue for seminars/meetings				Fresh Sardines	Sardine - 20.00 - 50.00		Partial Operational. *CFLC used as venue for meetings and knitting net for the PO beneficiary of Milkfish Culture in Bamboo Floating cage. *Water and electricity connection not yet installed. *On-going SB Committee hearing of proposed ordinance for the CFLC operation. *No water and electricity connection.					
2015	13	Agusan del Norte	2	Cabadbaran City	Brgy. Calibunan	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Operational	March 6, 2020	Ice making			Ice	13			Fisherfolk Organization			No production. Waiting for the Joint Committee Hearing on CFLC establishment and management.		
2015	13	Agusan del Norte	2	Magallanes	2	LGU	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Operational	March 15, 2020	Buy and sale of ice			Ice	130			Fisherfolk Organization	21,072.00	1	Operational		
2015	13	Agusan del Norte	2	Nasipit	Brgy. Ata atabon	LGU	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Operational	August 1, 2019	141,634 MT	fresh catch from mostly from Mariculture park		Fresh Milkfish	20		100.00-140.00/Kilo	LGU assisted by the Makamayang Marunapat Asso. sa Ata atabon, Inc. (MMAA)	34,406.54	1	Operational		
2017	13	Agusan del Norte	2	Tubay	Brgy. 2 Poblacion	LGU	Type 1	No		6 units single fish stalls	2 units		Operational			Bottled Sardine Processing		Bottled Sardines in tomato sauce and in seaweed sauce.			Sardines		Tubay Women's Federation assisted by LGU		12	No production due to no materials available.	
2017	13	Agusan Del Sur	1	Talacogon	San Agustin	LGU	Type 1	No	No	6 units single fish stalls	None		Operational	September 22, 2020		Selling of Fresh catch fish and marine services		Fresh marine fish			Sardines	Sardine - 50.00 - 60.00	LGU	5,360.00	2	Operational	
2016	13	Agusan Del Sur	2	La Paz	Poblacion	LGU	Type 2	No	No	6 units single fish stalls	2 units		Non-operational												Not operational. LGU has 1.6M allocated budget for CFLC operations for 2020. Municipal ordinance already passed. Due to COVID-19 operations and turn-over was postponed.		
2015	13	Davao Islands	1one	Basilisa (Rizal)	Brgy. Ferdinand	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Non-operational												Not operational. On-going process of electrical connection for CFLC. CFLC Municipal ordinance (2nd reading).		
2015	13	Davao Islands	1one	Cagdianan	Brgy. Sta. Rita	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Operational	January 9, 2019	0.115 MT	Selling of Fresh catch		Fresh squid fish	Fresh fish	78		Squid - 200.00 (small) Squid- 180.00 (big)	Fisherfolk Organization		5	Operational	
2015	13	Davao Islands	1one	Dinagat	Brgy. White Beach	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Non-operational												Not operational. Intra-ordinarily land-use sites for municipal fishery. CFLC is not accessible during southwest monsoon (Hagibang).		
2015	13	Davao Islands	1one	Lilbo	Brgy. Albor	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Non-operational												Not operational. Public hearing of CFLC ordinance is going. LGU will be the first one to operate the CFLC.		
2015	13	Davao Islands	1one	Loreto	Brgy. San Juan	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Non-operational												Not operational. No municipal ordinance yet. No un-availed budget allocated for CFLC operations and what areas need to remain.		
2015	13	Davao Islands	1one	Tubajon	Brgy. San Vicente	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Non-operational												Not operational. Process of Municipal ordinance is on-going. Electrical connection not yet installed. LGU will be the first one to operate the CFLC.		
2015	13	Surigao del Norte	1	Burgos	Brgy. Poblacion 1	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Non-operational												Not operational. The LGU requested the repair of deficiencies such as damaged CR, socket and wiring, and cracked portion of the building.		
2015	13	Surigao del Norte	1	Del Carmen	Brgy. San Jose	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Non-operational												Not operational. Waiting for the transfer of CFLC building to barangay San Fernando and construction is not possible yet since due to COVID-19 pandemic. The budget for building construction is used to COVID-19 pandemic expenditure and paper/documents for transfer is still on process.		
2015	13	Surigao del Norte	1	General Lama	Brgy. Poblacion	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Non-operational												Not operational. Lack of funds to be used for CFLC operations. And need to re-organize the fisherfolk organization to strengthen.		
2015	13	Surigao del Norte	1	Pilar	Brgy. Poblacion	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Non-operational												● The operation of CFLC postponed due to COVID-19 pandemic and the business plan for operation is still on process. ● No PMC ● site has on going construction of fisherfolk ward.		
2015	13	Surigao del Norte	1	San Benito	Brgy. Talisay	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Operational	July 9, 2019	2,694 MT	Selling of Fresh catch		Fresh Fish					1. Flying Fish 100.00 2. Half beak - 140.00 3. Needle Fish 160.00 4. Skipjack Tuna 150.00 5. Yellowfin Tuna 160.00	LGU	2,4694	4	Operational
2015	13	Surigao del Norte	1	San Isidro	Brgy. Del Carmen	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Non-operational												Not operational. CFLC beneficiaries needs training on Capability Building workshop on organizational development. Due to COVID-19 the operation of CFLC is not yet established.		
2016	13	Surigao del Norte	1	Socorro	Rizal	BFAR-RFO	Type 2	no		6 units single fish s	2 units		Non-operational												Not operational. The Memorandum of Agreement (MOA) of turn-over the CFLC operation and management from LGU to PO is still on process. Operation will follow after the MOA approved.		
2015	13	Surigao del Norte	2	Gigapit	Brgy. Alambique	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Non-operational												Not operational. CFLC beneficiaries needs to be federated. The water and electricity connection not yet installed. The LGU is now preparing for the drafting of Municipal ordinance for CFLC operations.		
2015	13	Surigao del Norte	2	Mainit	Brgy. Querson	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2 units		Operational	September 18, 2020	3,5643 MT	Selling of Fresh Fish		Fresh Fish	36			1. Pijmpa 2. Carp 3. Tilapia 4. Bahian	1. Pijmpa - 60.00 2. Carp - 120.00 3. Tilapia - 100.00	Querson Fishers Association & LGU	2,987.50	4	Operational

2017	13	Surigao del Norte	2	Malmamo	San Isidro	LGU	Type 1	No		6 units of single fish stalls	2 units		Operational	October 13, 2019	3.0 MT	Selling of Fresh catch	Fresh Fish	23		1. Topay 2. Bala	1. Topay 2. Bala	180.00 150.00	Fisherfolk Organization of Capitan	4,753.00	14	Operational	
2017	13	Surigao del Norte	2	Placer	Central Placer	LGU	Type 1	no		6 units of single fish stalls	None		Operational	April 2020	24.9 MT	Buying and Selling of Fresh Fish	Marine Fresh Fish			1. Bangas 2. Yellowfin tuna 3. Anchovy 4. Skipjack Tuna	1. Bangas 2. Yellowfin tuna 3. Anchovy 4. Skipjack Tuna	- - - -	Fisherfolk Organization		3	Operational	
2015	13	Surigao del Norte	2	Surigao City	Brgy. Washington	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2-units		Operational	January 2020	105.206 MT	Buying and selling fresh fish	Marine Fresh fish	24		1. Bala 2. Bala 3. Bangas 4. Round scad 5. Tulingan	1. Bala 2. Bala 3. Bangas 4. Round scad 5. Tulingan	120.00 - 140.00 150.00 160.00 140.00	LGU		3	Operational	
2016	13	Surigao del Norte	2	Surigao City	Brgy. Punta Bilar	RFO	Type 1	no		6 units of Single fish stalls	None		Partial operational														Partially Operational. In partnership with Barangay Local Government Unit (BLGU), Private Stakeholder and Punta Bilar Fisherfolk Association within two years contract as per stated in the Memorandum of Agreement (MOA).
2016	13	Surigao del Norte	2	Surigao City	Brgy. Mabua	RFO	Type 1	no		6 units of Single fish stalls	None		Non-operational														Not operational. The Fisherfolk organization is need to strengthen and needs training. The Social preparation by MAPC and Barangay Government Unit of Mabua requested BFAR to repair the damaged portion on the floor cause by typhoon Isyona.
2016	13	Surigao del Norte	2	Surigao City	Brgy. Sabang	RFO	Type 1	no		None	None		Non-operational														Not operational. Municipal ordinance are yet to pass and CFLC beneficiaries needs training on Capacity Building workshop to be conducted by ADPC.
2015	13	Surigao del Norte	2	Tagana-an	Brgy. Banban	RFO	Type 3	Yes		6 units single and 2 units double with aquarium	2-units		Partial operational														Partially operational. Fisherfolk organization utilized the building as a venue for their monthly meeting. PO already organized. Electricity and water connection already installed but do not have own meter.
2017	13	Surigao del Sur	1	Cagwait	Azao-san	LGU	Type 1	no		6 units of Single fish stalls	2-units		Non-operational														Completed. Ready for turn-over. The fish stalls are not yet installed.
2015	13	Surigao del Sur	1	Cantilan	Brgy. Magosilom	LGU	Type 3	yes		6 units single fish stalls	2-units		Non-operational														Not operational. For identification of PO as recipient of CFLC once it will be organized.
2015	13	Surigao del Sur	1	Cortez	Brgy. Tigao	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2-units		Non-operational														Not operational. LGU is in the process of creating ordinance, and re-organize PO to strengthen. For installation of water supply and electricity.
2016	13	Surigao del Sur	1	Lingga	PKA 2 Publ.	BFAR-RFO	Type 2	no		5 units single fish stalls	2-units		Non-operational														Not operational. Finalization of Municipal ordinance is on process. Water and electricity connection is already installed.
2015	13	Surigao del Sur	1	Marilhatag	Brgy. Sabang	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2-units		Non-operational														Not operational. The LGU is now preparing for the drafting of Municipal ordinance. For installation of water supply and electricity.
2015	13	Surigao del Sur	1	San Agustin	Brgy. Oteiza	RFO	Type 3	Yes		6 units single and 2 units double with aquarium	2-units		Non-operational														Not operational. For installation of water supply and electricity.
2015	13	Surigao del Sur	2	Barobo	Brgy. Tag-omong Gamot	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2-units		Operational	February 13, 2020		Selling of Ice & Parking services	Fresh Fish	41						Fisherfolk organization	1,760.00	3	Operational
2015	13	Surigao del Sur	2	Hilig City	Brgy. Market Site	RFO	Type 3	yes		6 units single and 2 units double with aquarium	2-units		Non-operational														Not operational. For rehabilitation. For identification of PO as recipient of CFLC.
2015	13	Surigao del Sur	2	Hinatuan	Brgy. Aquino	RFO	Type 3	Yes		6 units single and 2 units double with aquarium	2-units		Operational														Due to lack of funds the PO suspend the operations of the CFLC. Water and electricity connection not yet installed.
2016	13	Surigao del Sur	2	Lingig	PKA 2B Publ.	BFAR-RFO	Type 2	no		6 units single and 2 units double with aquarium	2-units		Non-operational														Not operational. Do not have enough of funds to support CFLC operations.