

| Code | Procurement | PMO | Is This An Early Procurement Activity? | Mode of Procurement | Actual Procurement Activity | | | | | | | | | | | | | Source of Funds | | | Contract Cost (Php) | | | Date of Receipt of Invitation | | | | | Remarks (Explaining Changes from the App) | | | | | | |
|-------------|---|---------------------------|--|---------------------|-----------------------------|--------------------|----------------------|---------------------|----------------------|----------------|------------|---|-----------------|------------------|-------------------|---------------------|-------------------------|-----------------|-------|----|---------------------|-------|----|-------------------------------|--------------|-------------------|------------------|----------------|---|-----------|---|-----------|--|-------------------------------------|------|
| | | | | | Pre-Proc Conference | Ads/Post Of/In | Pre-Bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Date of BAC Resolution Recommending Award | Notice of Award | Contract Signing | Notice To Proceed | Delivery/Completion | Inspection & Acceptance | Total | Moore | Co | Total | Moore | Co | List of Invited Observers | Pre-Bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | | Post Qual | Delivery/Completion/Acceptance, if applicable | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2020 | 2021 | 2022 | 2023 |
| FAILED BIDS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | 2020-18 Rehabilitation of Gravel Lopping Main Ditch Access Road, Pond Water Supply Line, Pond System, and Other Structures at IFAR-NITC (Food Safety) (BID) | Ma Jolevel C. Danting | No | Public Bidding | 3/12/2021 | 03/13/21 | 03/29/21 | 04/05/21 | 04/05/21 | 04/16/2021 | 04/16/2021 | 04/19/21 | 05/10/21 | 05/14/21 | 5/17/2021 | | | | | | | | | | | | | | | | | No bidder | | | |
| | 2021-03 Procurement of Fleet Cards for Fuel (Isoline, Diesel), Oil Lubricants and Other Services for IFAR Central Office and National Centers for FY 2021 (from August to December 2021) | Ma Jolevel C. Danting | No | Public Bidding | 2/10/2021/4/30/2021 | 2/25/2021/5/7/2021 | 3/09/2021/05/14/2021 | 4/06/2021/5/31/2021 | 4/07/2021/05/31/2021 | | | | | | | | | | | | | | | | | | | | | | | | One bidder disqualified (Nepos Shell) | | |
| | Lot 1: IFAR Central Office for FY 2021 | Ma Jolevel C. Danting | No | Public Bidding | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Lot 2: IFAR-NITC Dagupan, Pangasinan for FY 2021 | Ma Jolevel C. Danting | No | Public Bidding | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Lot 3: IFAR-NITC Muñoz, Nueva Ecija for FY 2021 | Ma Jolevel C. Danting | No | Public Bidding | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Lot 4: IFAR-NITC Sanpangan, Ilocos for FY 2021 | Ma Jolevel C. Danting | No | Public Bidding | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Lot 5: IFAR-NITC Tanyag, Ilocos for FY 2021 | Ma Jolevel C. Danting | No | Public Bidding | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | 2021-09 Procurement of Highly Technical Gender and Development Specialist Consultant for Women in the Philippine Fisheries Situation Project as Consultant with IFAR Gender and Development Plans and Programs | Benjamin Tabon Jr. GDR | No | Public Bidding | 3/10/2021 | 3/15/2021 | | 3/23/2021 | | | | | | | | | | | | | | | | | | | | | | | | | Failed because the bidder was BQ for failure to PhilIDPS Cert. | | |
| | 2021-11 Supply and Delivery of Reference Standards and Materials for Analytical Residue Analysis (MRL) | Suzanna E. Responder NHD | Yes | Public Bidding | 3/16/2021 | 3/17/2021 | 3/24/2021 | 4/7/2021 | 4/7/2021 | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | 2021-12 Supply, Fabrication and Delivery of Fish Aggregating Devices/Payson and Materials Relevant for the Implementation of the Tuna Conservation and Management Zone (TCMZ) Project in the Philippine Exclusive Economic Zone | Joeren Ylenna EED | No | Public Bidding | 4/5/2021 | 4/6/2021 | 04/16/2021 | 05/04/2021 | 05/04/2021 | | | | | | | | | | | | | | | | | | | | | | | | | Failed due to No bids were received | |
| | 2020-15a Supply and Delivery of Equipment for the Korea-Philippines Seafood Processing Complex at the IFAR-NITC (BID) | Jose B. Gansaba III NHTIC | No | Public Bidding | 03/03/2021 | 3/12/2021 | 3/19/2021 | 04/07/2021 | 04/07/2021 | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Lot 3: Security Surveillance System | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Lot 4: Refrigeration System and Storage | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Lot 5: Cold Storage and Cooling Equipment | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | 2021-04 Supply and Delivery of ICT Computer Hardware for IFAR Office (BID) | Rev. Ian Herrera HIMS | No | Public Bidding | 2/1/2021 | 2/19/2021 | 3/02/2021 | 4/12/2021 | 4/12/2021 | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | 2020-14a Supply, Delivery and Fabrication of Various Fishing Boats for Upgrading and Operating Municipal Fisheries Nationwide (BID) | Eduardo B. Gansaba IFAR | No | Public Bidding | 2/1/2021 | 2/4/2021 | 2/18/2021 | 3/8/2021 | 3/8/2021 | 3/30/2021 | 5/20/2021 | | | | | | | | | | | | | | | | | | | | | | | | |
| | Lot 2: Supply, Delivery and Fabrication of 29 units Handline Fishing Boat and 6 units Bagnet Fishine Boat | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Madeleine E. Manapat
MADELEINE E. MANAPAT
 BAC Secretariat, Head
 26-Jul-21

Atty. Demosthenes R. Escoto
ATTY. DEMOSTHENES R. ESCOTO
 BAC Chairperson

Eduardo B. Gansaba
EDUARDO B. GONGONA
 Head of Procuring Entity