



SUPPLEMENTAL BID BULLETIN 05

June 15, 2023

SUBJECT: Bid Reference No: 2023-21 SUPPLY, DELIVERY AND FABRICATION OF VARIOUS FISHING BOATS FOR UPGRADING AND CAPACITATING MUNICIPAL FISHERFOLK NATIONWIDE

This Supplemental Bid Bulletin No. 05 is issued to all participating bidders to clarify, amend and/ or modify certain provisions and requirements set forth under the above-entitled procurement project:

Invitation to Bid/ Bid Data Sheet

From/ Bidder's Inquiry	TO/ BFAR Response
<p>Deadline of submission and receipt of bids June 16, 2023 (Friday) at 09:30 AM at the 2nd Floor, BAC Secretariat Office, Fisheries Building Complex, BPI Compound, Brgy. Vasra, Q.C., and electronic documents through bac.eps@bfar.da.gov.ph</p>	<p>Deadline for payment of bid documents, submission and receipt of bids June 21, 2023 (Wednesday) at 05:00 PM at the 2nd Floor, BAC Secretariat Office, Fisheries Building Complex, BPI Compound, Brgy. Vasra, Q.C., and electronic documents through bac.eps@bfar.da.gov.ph</p>
<p>Schedule of Bid opening June 16, 2023 (Friday) at 10:00 AM via Zoom or at the BFAR Learning & Development Conference Room, Fisheries Building Complex, BPI Compound, Brgy. Vasra, Q.C.,</p>	<p>Schedule of Bid opening June 22, 2023 (Thursday) at 10:00 AM via Zoom or at the BFAR Learning & Development Conference Room, Fisheries Building Complex, BPI Compound, Brgy. Vasra, Q.C.,</p>

Schedule of Delivery

GANTT CHART

FROM

Activity	2023												2024	
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Onwards
Preparation/ Finalization of Project Documents/ Proposal														
Validation of Project Designs/ Details														
Preparation of Terms of Reference & Approval														
Purchase Request and Bid Authority Preparation, Finalization & Approval														
Preparation and Finalization of Bid Documents														
Bidding Process and Awarding of Contract														
Construction														
Sea Trial/Acceptance														
Turn-over														
Training on Boat Operation and Maintenance														
Monitoring & Evaluation														

TO

Gantt Chart of Delivery Schedule for 52 units 62 Footer Boat

Activity	2023							2024								Total	
	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug.	Sept.		Oct.
Construction of Plug and 2 units Mold and Prototype 1st boat																	
Boat construction of Handline Fishing Boat ready for Sea Trial and Acceptance				1	2	3	4	4	4	4	4	4	5	5	5	1	46
Boat construction of Bagnet Fishing Boat ready for Sea Trial and Acceptance							1	1	1	1	1	1					6
Turn-over and Training on Boat Operation and Maintenance				1	2	3	5	5	5	5	5	5	5	5	5	1	52

GANTT Chart to be prepared and signed by a Licensed Naval Architect and Marine Engineer

****nothing follows****

All other portions of the Bidding Documents affected by these amendments shall be made to conform the same.

Amendments/inclusions/clarifications made herein shall be considered an integral part of the Bidding Documents.

The changes made in the Philippine Bidding Documents (6th Edition, July 2020) are deemed integrated in terms and conditions for this project.

For further inquiries, please coordinate/call the Bids and Awards Committee Secretariat at Tel. No. 099886651559 or bac.eps@bfar.da.gov.ph.

Please be guided accordingly.



ATTY. MICHAEL S. ANDAYOG
BAC Chairperson